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CCR No. 96-1372 Logged Date 1 2 / 5 / 9 6 Rev.       - Request Type CCR

Priority Routine X Urgent Emergency Affected Release B Change Class I I

Title (description)
FOS Release A I and T Test Report

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

324-CD-004-001 324-CD-004-001

RTM Change Start New Baseline

Problem
Review by the FOS CCB Board of The FOS Release A I and T Test Report to be delivered to
NASA/Goddard on 12/6/96.

Proposed Solution

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng FOS x M&O

Procurement QO Rel. Dev Rel. A Rel. C SCDO Arch.

Science Off Security Subcontrct Sys. Eng Sys Verf
Acpt

Cost: None x Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None x Other

Additional LOC Man-Months

Materials

Originator Don Owen (signed)    Don  Owen   12/5/96
Signature Date

Office FOS Office Manager (signed)    Debbie Dunn    12/5/96
Signature Date

Disposition Approved Approved w/Comment X Forward Disapproved

Comments:

CCB Chairperson (signed)    Debbie Dunn    12/5/96
Signature Date

CM01OC96  ECS


